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SPECIAL INSPE CTOR GENE RAL  FOR IRAQ RECONSTRUCTION 
 

 

 
400 Army Navy Drive • Arlington, Virginia  22202 

 

April 29, 2006 
 
 
MEMORANDUM FOR U.S. AMBASSADOR TO IRAQ 
  COMMANDING GENERAL, MULTI-NATIONAL FORCE-IRAQ 
                                        COMMANDING GENERAL, MULTI-NATIONAL SECURITY 

TRANSITION COMMAND-IRAQ 
 
 

SUBJECT: Audit Report on Multi-National Security Transition Command-Iraq 
Management of the Transfer of Iraq Relief and Reconstruction Fund Projects 
to the Iraqi Government  (SIGIR-06-006) 

 
 
We are providing this audit report for your information and use. We performed the audit in 
accordance with our statutory duties contained in Public Law 108-106, as amended, which 
requires that we provide for the independent and objective conduct of audits, as well as 
leadership and coordination of and recommendations on policies designed to promote 
economy, efficiency, and effectiveness in the administration of Iraq relief and reconstruction 
programs and operations and to prevent and detect waste, fraud, and abuse.  
 
We considered management comments from the Multi-National Security Transition 
Command-Iraq, on a draft of this report when preparing the final report. 
 
We appreciate the courtesies extended to the staff.  For additional information on this report, 
please contact Mr. Joseph T. McDermott at (703) 343-7926, or by email at 
joseph.mcdermott@iraq.centcom.mil; or Mr. Clifton Spruill at (703) 343-9275, or by email 
at clifton.spruill@iraq.centcom.mil.  For the report distribution, see Appendix C. 
 
 
 
 
 

Stuart W. Bowen, Jr. 
Inspector General 
 

 
 
 
 
cc:  Distribution 
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Special Inspector General for Iraq Reconstruction 
 

SIGIR-06-006 April 29, 2006 
 
 

Multi-National Security Transition Command-Iraq 
Management of the Transfer of Iraq Relief and Reconstruction Fund 

Projects to the Iraqi Government 
 

Executive Summary 
 
This report is one of a series of reports addressing the management, by U.S. government 
organizations, of the transfer of completed reconstruction projects to the Iraqi 
government. 
 
Introduction.  In November 2003, the United States Congress appropriated $18.4 billion, 
through Public Law 108-106, for the Iraq Relief and Reconstruction Fund (IRRF) to 
support security, relief, rehabilitation, and reconstruction projects in post-war Iraq; and 
National Security Presidential Directive No. 36 gave the responsibility to the Chief of 
Mission for Iraq, under the guidance of the U.S. Secretary of State, to provide policy 
direction for Iraq reconstruction efforts.   
 
The Multi-National Security Transition Command-Iraq (MNSTC-I) is a principal 
organization in the Iraq relief and reconstruction effort, with a mission to organize, train, 
equip, and mentor Iraqi security forces.  In that capacity, it has provided professional 
engineering and project management support for 1,634 IRRF-funded projects with a 
projected completion cost of $1.7 billion.   
 
In a previous Special Inspector General for Iraq Reconstruction report,1 we found the 
Gulf Region Division-Project Contracting Office, U.S. Army Corps of Engineers’ 
management of the transfer of IRRF-funded assets to the Iraqi government did not 
involve notification to the Iraqi government at the ministerial level when assets were 
transferred at the local and provincial levels.  In the same report, we also noted a working 
group was formed in December 2005 to develop a policy to direct U.S. organizations in 
the management and reporting of asset transfers to the Iraqi government ministerial level.    
 
A formal asset recognition and transfer process is necessary to enable the Iraqi 
government to integrate the completed project assets into a nationwide infrastructure 
management plan, adequately budget for sustaining the transferred project assets, account 
for the assets, and leverage the project assets to obtain financing for additional projects 
from world markets.  The Calendar Year 2007 Iraqi budget cycle requires that the 
Ministry of Finance recognize assets transferred to Iraqi control by June 2006 in order to 
include adequate sustainment funds for the assets in the budget. 

                                                 
1GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government, SIGIR-05-028 
(January 24, 2006). 
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Objectives.  The overall objective of this audit was to determine whether the U.S. 
government organizations responsible for managing IRRF projects have developed and 
approved policies and procedures for transferring the billions of dollars of assets – 
purchased, renovated and constructed with IRRF funds – to the Iraqi government and its 
citizens.  This audit focused specifically on asset recognition and transfer policies and 
procedures used by MNSTC-I.  
 
Results.  MNSTC-I used standard U.S. Department of Defense (DoD) facilities 
management procedures to transfer project assets to the Iraqi government at the local 
level, but did not provide formal notification of the project asset transfer to the Iraqi 
Ministry of Planning and Ministry of  Finance, largely because a requirement to report 
projects at that level has not yet been established.  The need to formally transfer assets to 
the Ministries of Defense and Planning was first identified in the late summer of 2005, 
but the U.S. Department of State (DoS) did not establish a formal working group to 
develop policy until December 2005.  Currently, the working group reports that it 
anticipates having a directive in place by May 1, 2006.  MNSTC-I is a member of this 
working group and has stated that it will follow the new policy once it is established. 
 
Although MNSTC-I is actively participating in the DoS asset recognition and transfer 
program, a number of significant challenges remain.  Planning for the Iraqi budget must 
be completed by late summer 2006 and the Iraqi Ministry of Finance and Ministry of 
Planning must have information on the assets by that time if they are to ensure that labor, 
security, operations and maintenance, and training costs associated with these projects are 
appropriately recognized and budgeted.   
 
MNSTC-I has a well-established process for transferring capital assets to the Iraqi 
Ministry of Defense.  Using this process it should successfully meet the Iraqi budget 
deadlines.  However, there are problems in transferring capital assets to the Iraqi Ministry 
of Interior.  The Ministry of Interior has not recognized the project assets transferred to 
the Iraqi police forces for the past two years and it also does not have an effective process 
in place to receive and recognize assets for budgetary purposes.  For example, there were 
no project sustainment costs for Ministry of Interior projects in the 2006 budget.  While 
the same MNSTC-I management team that appears to be successful in the transfer of 
Defense assets is leading this effort, the Iraqi Ministry of Interior’s limited management 
and budgeting capacity poses a significant risk. 
 
The problems within the Ministry of Interior may be helped by the DoS Iraq 
Reconstruction Management Office’s (IRMO’s) newly created ministerial capacity 
development program.  The Embassy has developed a comprehensive approach to train 
Iraqi officials in key ministries and to inculcate best practices.  In support of this effort, 
Ministerial Assistance Teams were established that are led by IRMO senior consultants.  
These teams will work with key Ministries and provide a baseline assessment of each 
ministry’s ability to perform key functions.  This will also serve to identify the basic 
needs of each ministry upon which action plans will be developed to train ministry 
leadership and staff in efficient and effective governance. 
 
Management Actions.  MNSTC-I facilities engineers worked closely with the Ministry 
of Defense to create a well-defined plan that has successfully begun to take shape.  
However, the relationship at the Ministry of Interior has not been as successful because 
of ongoing political problems within the Ministry and a turbulent and unpredictable 
project approval process.   
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Recommendations.  We recommend that MNSTC-I continue to participate fully in the 
development of a common U.S. government policy and process facilitating the transfer of 
completed project assets to the Iraq government, and lend their professional engineering 
and facilities management expertise to the working group process.  When DoS directs a 
policy to provide formal notification of the project asset transfer to the Iraqi Ministry of 
Planning, Ministry of Finance, and the appropriate operating ministry, MNSTC-I should 
ensure that appropriate resources are made available so that its project information is 
provided in time to meet the planning deadline.  
 
Management Comments and Audit Response.  MNSTC-I officials concurred with the 
finding and recommendations.  Actions are underway to implement the 
recommendations.  The comments received are fully responsive. 
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Introduction 
 
Background  
 
On November 6, 2003, the U.S. Congress appropriated $18.4 billion, through Public Law 
108-106, for the Iraq Relief and Reconstruction Fund (IRRF) to fund Iraq reconstruction 
requirements that had been identified by the Coalition Provisional Authority during the 
summer and fall of 2003.  Although this audit focuses on the IRRF, there are additional 
programs such as the Commander’s Emergency Response Program, the Development 
Fund for Iraq, the Commander’s Humanitarian Relief and Reconstruction Program and 
other sources that are funding thousands of additional reconstruction projects. 
 
The Multi-National Security Transition Command-Iraq (MNSTC-I) managed 1,634 
IRRF-funded projects with a projected cost of $1.7 billion.  Asset recognition and 
transfer is the final step in a process which should begin with Iraqi government 
involvement in the programming and design of the project and continue through the 
inspection process and development and receipt of the contract deliverables necessary for 
operations and maintenance of the completed project.  The final acceptance and transfer 
of the project assets should be the culmination of a collaborative process between the 
appropriate United States and Iraqi Government representatives.  An effective transfer 
process will help MNSTC-I, in coordination with others, prepare the Iraqi government to 
sustain completed project assets after transfer.  In addition, proper recognition of the 
completed project assets will enable the Iraqi government to leverage those assets to 
obtain financing from world markets, including the International Monetary Fund, World 
Bank, non-governmental organizations and donor nations. 
 
Asset recognition and turnover is important because the Iraqi government needs to plan 
for and fund infrastructure and sustainment of completed projects on a nation-wide basis.  
This requires a comprehensive knowledge by all appropriate ministries of assets being 
transferred to its control.  According to a senior Iraq Reconstruction Management Office 
official, an effective asset recognition and transfer program in the current Iraqi political 
and security environment should include notification of the transfer to the Ministry of 
Planning, Ministry of Finance, and appropriate operating ministry (Electricity, Water, 
Oil, Health, Education, Transportation, Roads, Communications, Justice, Interior and 
Defense) at the central government level in Baghdad. 
 
The Ministry of Planning has final planning responsibility for all capital assets.  
Recognition of transferred assets by the Ministry of Planning is necessary in order to 
integrate them into a nation-wide infrastructure plan for future capital projects that will 
best serve the people of Iraq.  The Ministry of Finance is responsible for the overall Iraqi 
budget.  Recognition by the Ministry of Finance is necessary to assure adequate 
budgeting for sustainability of the transferred assets.  In addition, proper recognition of 
the completed projects will enable the Ministry of Finance to leverage those assets to 
obtain financing from world markets, including the International Monetary Fund, World 
Bank, non-governmental organizations and donor nations. 
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Responsibilities 
 
According to National Security Presidential Directive 36, entitled, “United States 
Government Operations in Iraq,” the Chief of the U.S. Mission in Iraq, under guidance 
from the Secretary of State, is responsible for the direction, coordination, and supervision 
of all United States government employees, policies, and activities in country, except 
those under the command of an area military commander.  This includes the continuous 
supervision and general direction of all assistance for Iraq.  The Directive also creates a 
temporary organization within the Department of State (DoS), called the Iraq 
Reconstruction Management Office (IRMO) to facilitate the reconstruction in Iraq. 
 
The Department of Defense (DoD) created MNSTC-I as a temporary organization whose 
staff was assigned to the Commander, Multi-National Force-Iraq, to provide program 
management services for reconstruction projects for Iraqi security forces.  In that 
capacity, MNSTC-I has managed a large engineering workload in the field for major 
construction projects while it coped with a huge demand to develop statements of work, 
site layouts and design, as well as utilities planning for all levels of the Iraq government.  
MNSTC-I has created working relationships with the Ministry of Defense overseeing the 
Iraqi Armed Forces and the Ministry of Interior for the Iraqi Police Service, Directorate 
of Border Enforcement, Facilities Protection Service, and Iraqi Highway Patrol to 
institutionalize infrastructure sustainment responsibility.   
 
Objective 
 
The overall objective of this audit was to determine whether the U.S. government 
organizations responsible for managing IRRF projects have developed and approved 
policies and procedures for transferring the billions of dollars of assets purchased, 
renovated and constructed with IRRF funds to the Iraqi government and its citizens.  This 
audit focused specifically on asset recognition and transfer policies and procedures used 
by MNSTC-I.  We have also reported on the asset recognition and transfer policies and 
procedures used by the U. S. Army Corps of Engineers, Gulf Region Division-Project 
and Contracting Office,2 and the U.S. Agency for International Development.3   
 
For a discussion of the audit scope and methodology, see Appendix A.  For definitions of 
the acronyms used in this report, see Appendix B.  For a list of the audit team members, 
see Appendix D. 
 
 
 
 

                                                 
2 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government, SIGIR-05-028 
(January 24, 2006). 
3 U.S. Agency for International Development Management of the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi Government, SIGIR-06-007, April 2006. 
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Asset Recognition and Transfer Policies and 
Procedures 
 
Effective asset recognition and transfer requires that assets be properly accepted by the 
U.S. government, accounted for, and then formally transferred to the Iraq operating 
ministry and the Iraq Ministries of Finance and Planning so they can appropriately plan 
and budget for their support.  MNSTC-I officials have developed procedures for 
transferring defense-related assets to the Ministry of Defense (the operating ministry) 
based upon DoD standard facilities management policies and procedures.  MNSTC-I has 
had less success transferring law enforcement-related assets to the Ministry of Interior 
because that ministry has a limited management and budgeting capacity.  MNSTC-I is 
also a part of a DoS working group that is developing a common policy and procedure for 
transferring assets to the Iraqi Ministries of Finance and Planning.  DoS officials report 
that these policies and procedures will be completed by May 1, 2006, contingent upon the 
Iraqi government’s participation and concurrence, and MNSTC-I has reported that it will 
comply with these policies and procedures once they are developed.   
 
Ministry of Defense 
 
MNSTC-I, in coordination with the Iraqi Ministry of Defense, created a successful 
working relationship and a well-defined process for the Ministry to recognize MNSTC-I- 
developed defense projects.  The process includes a simplified requirement and approval 
process, and a capital investment and sustainment plan.  A working group has also been 
established to prioritize projects and submit those requirements to the appropriate 
Ministry of Defense committees, if higher-level approval is required.  The Ministry will 
manage and prioritize projects for multiple bases using the Ministry Master Plan and in 
consideration of facility standards.   
 
MNSTC-I program managers created processes and procedures for asset transfer of 
individual facilities and whole bases.  The Real Property Transfer Report documents the 
facilities, infrastructure systems, site security and transition life support responsibility, 
such as base operations and maintenance and long-range capital investment requirements.  
The report is signed on-site by all parties to the asset transfer.  This document serves as 
the basic information that feeds into the planning, programming, and budgeting processes 
required to effectively manage real property assets.  In addition, the information for 
sustainment of facilities will provide Iraqi infrastructure engineers information to manage 
the transferred assets. 
 
For whole base transfers, MNSTC-I’s process entails a 120-day notification timeline.  
The process involves the Ministry in all phases of the transfer process, including 
notification, a Transfer Committee, turnover package, a Real Estate Transition 
Committee, joint site surveys, an inventory, and at the turnover date  a joint inspection, 
formal acceptance ceremony, and the passing of responsibility for life support, 
infrastructure sustainment and security. 
 
Although MNSTC-I told us there is a long-road ahead, they estimate that the Ministry of 
Defense will be capable of establishing, preparing and maintaining their infrastructure by 
December 2006.  Along with taking these steps, MNSTC-I is working to train their 
counterparts in the Ministry to plan, program and budget for future infrastructure 
requirements, and perform the management, execution and capitalization phases required 
to prioritize current and future requirements.  
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Ministry of Interior  
 
MNSTC-I also attempted to develop a working relationship with the Ministry of Interior, 
but it has not been as successful.  The uncertain and changing political climate at the 
Ministry has created a turbulent and unpredictable organizational process.  MNSTC-I 
program managers report that, as a result, the Ministry has not recognized assets 
transferred at the local level for the past two years.  While there are numerous reasons for 
this situation, including the requirement for police stations to be located in more 
dangerous, populated areas; issues of uncertain property ownership; and the constant 
rebuilding of projects due to damage and destruction caused by insurgents, the lack of 
progress is rooted in the Ministry’s political difficulties, not a lack of effort by MNSTC-I. 
 
MNSTC-I developed a timeline in November 2005 for the Ministry of Interior to 
organize both national and provincial infrastructure planning for projects, to include 
funding and development of statements of work and engineering packages.   However, a 
complicated, multi-step approval process contributed to the failure to meet the 
organizational milestones set by MNSTC-I.  The breakdown in planning for operating 
and maintenance and sustainment of project assets, such as police and border guard 
facilities, has created a very high risk for a successful, timely transition of those 
responsibilities from the U.S. government to the Iraqi government.  
 
Conclusion 
 
MNSTC-I has developed an excellent process for transferring defense-related assets to 
the Ministry of Defense, but a lack of capability in the Ministry of Interior is impeding 
the transfer of police-related assets.  MNSTC-I is also actively participating in the DoS 
working group that is developing the policies and procedures for transferring assets to the 
Iraqi Ministries of Finance and Planning.  MNSTC-I’s challenges are (1) to continue its 
reform efforts in the Ministry of Interior and get an infrastructure management system in 
place, and (2) complete the development of a common policy and process facilitating the 
transfer of completed projects to Iraqi Ministry of Finance and Ministry of Planning, and 
then implement that policy in time to meet the Iraqi government’s budget planning 
deadlines. 
 
Recommendation, Management Comments and Audit 
Response 
 
We recommend that the Commanding General, Multi-National Security Transition 
Command-Iraq continue to support the evolving policies and procedures for transferring 
completed projects to the Iraqi Ministries of Finance and Planning and, once those 
procedures are finalized, ensure sufficient resources are made available to fully 
implement the procedures in sufficient time that the information can be used by the Iraqi 
government in formulating its calendar year 2007 budget.  
 
Management Comments and Audit Response.  MNSTC-I officials concurred with the 
finding and recommendations.  Actions are underway to implement the 
recommendations.  The comments received are fully responsive. 
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Additional Observations 
 
In the course of our review, we also noted that in addition to the IRRF, Iraq 
reconstruction activities are also being funded by the Development Fund for Iraq, the 
Commander’s Emergency Response Program, and the Commander’s Humanitarian 
Relief and Reconstruction Program as well as various other U.S. government-
administered funding sources.  As with IRRF-funded projects, formal asset recognition 
and transfer policies and procedures are similarly needed for the transfer of additional 
billions of dollars worth of assets.  We believe that the transfer of all assets developed or 
funded by U.S. programs should be governed by a common set of policies and 
procedures. 
 
MNSTC-I officials recognized the need to improve their policies and procedures for 
closing contracts and transferring IRRF-funded assets to the Iraqi government, and also 
participates in three multi-agency working groups -- the Asset Recognition and Transfer 
Team Working Group, the Information Technology Working Group, and the Sustainment 
Working Group, comprised of representatives from the principal agencies of the U.S. 
government charged with the relief and reconstruction effort in Iraq.  These agencies 
include, among others, the Gulf Region Division-Project Contracting Office, U.S. Army 
Corps of Engineers; the Iraq Reconstruction Management Office, the Multi-National 
Force-Iraq, the Joint Contracting Command-Iraq/Afghanistan, and the U.S. Agency for 
International Development.   
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Appendix A.  Scope and Methodology__________ 
 
In January 2006, we initiated this audit (Project No. 2005-20) to determine if MNSTC-I 
had adequate policies and procedures in place to manage the transfer of assets to the Iraq 
government.  We conducted interviews with MNSTC-I representatives, including the J7 
Commander,  Program Manager for Northern Iraq, the Resource Advisor, the Iraqi 
Ministry of Interior Liaison and the Iraqi Ministry of Defense Liaison.  We also 
interviewed representatives from the Iraq Reconstruction Management Office to gather 
information about how the asset transfer process affects planning and budgeting at the 
Iraqi central government level. 
 
We reviewed MNSTC-I’s policies and procedures regarding the asset transfer process.  
We did not visit MNSTC-I’s Forward Operating Bases to review completed asset transfer 
documentation to determine if they were accomplished in accordance with MNSTC-I 
policies and procedures.  
 
We conducted this audit from January 2006 through March 2006, in accordance with 
generally accepted government auditing standards. 
 
Use of Computer-Processed Data.  We used computer-processed data from the 
Iraq Reconstruction Management System (IRMS) to validate that MNSTC-I 
managed 1,634 IRRF-funded projects with a projected cost of $1.7 billion.  We did 
not assess the general or application controls of IRMS. 
 
Prior Coverage.  “GRD-PCO Management of the Transfer of IRRF-funded Assets to the 
Iraqi Government”, SIGIR-05-028, January 24, 2006. 
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Appendix B.  Acronyms 
DoD U.S. Department of Defense 
DoS U.S. Department of State 
GRD-PCO Gulf Region Division-Project and Contracting Office, U.S. Army 

Corps of Engineers 
IRMO  Iraq Reconstruction Management Office 
IRRF  Iraq Relief and Reconstruction Fund 
MNSTC-I  Multi-National Security Transition Command-Iraq 
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Appendix C.  Report Distribution 
Department of State 
Secretary of State 

Senior Advisor to the Secretary and Coordinator for Iraq 
U.S. Ambassador to Iraq 

Director, Iraq Reconstruction Management Office 
Mission Director-Iraq, U.S. Agency for International Development 

Inspector General, Department of State 

Department of Defense 
Secretary of Defense 
Deputy Secretary of Defense 

Director, Defense Reconstruction Support Office 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 
 Deputy Chief Financial Officer 
 Deputy Comptroller (Program/Budget) 
Inspector General, Department of Defense 
Director, Defense Contract Audit Agency 
Director, Defense Finance and Accounting Service 
Director, Defense Contract Management Agency 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 

Principal Deputy to the Assistant Secretary of the Army for Acquisition, 
Logistics, and Technology 

Deputy Assistant Secretary of the Army (Policy and Procurement) 
Director, Project and Contracting Office 
Commanding General, Joint Contracting Command-Iraq/Afghanistan 

Assistant Secretary of the Army for Financial Management and Comptroller 
Chief of Engineers and Commander, U.S. Army Corps of Engineers 
 Commanding General, Gulf Region Division 
Auditor General of the Army 

U.S. Central Command 
Commanding General, Multi-National Force-Iraq 

Commanding General, Multi-National Security Transition Command-Iraq 
Commander, Joint Area Support Group-Central 

Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
Inspector General, Department of Health and Human Services 
Inspector General, U.S. Agency for International Development 
President, Overseas Private Investment Corporation 
President, U.S. Institute for Peace 
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Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 
U.S. Senate 

Senate Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations and Related Programs 

Senate Committee on Armed Services 
Senate Committee on Foreign Relations 

Subcommittee on International Operations and Terrorism 
Subcommittee on Near Eastern and South Asian Affairs 

Senate Committee on Homeland Security and Governmental Affairs 
Subcommittee on Federal Financial Management, Government Information and 

International Security 
Subcommittee on Oversight of Government Management, the Federal 

Workforce, and the District of Columbia 

U.S. House of Representatives 

House Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on Foreign Operations, Export Financing and Related Programs 
Subcommittee on Science, State, Justice and Commerce and Related Agencies 

House Committee on Armed Services 
House Committee on Government Reform 

Subcommittee on Management, Finance and Accountability 
Subcommittee on National Security, Emerging Threats and International 

Relations 
House Committee on International Relations 

Subcommittee on Middle East and Central Asia 
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Appendix D.  Audit Team Members 
This audit report was prepared and the audit work was conducted under the 
direction of Joseph T. McDermott, the Assistant Inspector General for Audit, Office 
of the Special Inspector General for Iraq Reconstruction.  The staff members who 
contributed to the report include: 
 
Sandra Cross 
Glenn Furbish 
Robert Gabriel 
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Management Comments 
Multi-National Security Transition Command-
Iraq 
 

MULTI-NATIONAL SECURITY TRANSITION COMMAND-IRAQ 
BAGHDAD, IRAQ 

APO AE  09316 
 
                                                                 28 March 2006 
 
 
 
 
Mr. Joseph T. McDermott 
Assistant Inspector General for Audit 
Special Inspector General for Iraq Reconstruction 
400 Army Navy Drive 
Arlington, VA 22202 
 
Sir, 
 
     I am pleased to provide our response to the one recommendation addressed to this 
command as contained in your draft audit report on Multi National Security Transition 
Command-Iraq Management of IRRF-funded Assets to the Iraqi Government, Report No. 
SIGIR-06-006,         19 March 2006.  We appreciate your efforts to help us to perform 
our mission better.  
 
     If you have any questions or require other assistance, please contact LTC Kenneth 
Wherry, Chief, Command Audit at DSN (318) 852-1351. 
 
 
                                                                                            Sincerely, 
 
                                                                                            ORIGINAL SIGNED 
  Encl                                                                                   JAMES K. GREER 
                                                                                            COL, AR 
                                                                                            Chief of Staff 
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COMMAND REPLY 
OFFICE OF THE SPECIAL INSPECTOR GENERAL FOR IRAQ 

RECONSTRUCTION 
AUDIT OF THE MULTI-NATIONAL SECURITY TRANSITION COMMAND-
IRAQ MANAGEMENT OF THE TRANSFER OF IRRF-FUNDED ASSESTS TO 

THE IRAQI GOVERNEMENT REPORT NO. SIGIR-06-006, 19 MAR 2006 
 

Audit Objective:  The overall objective of this audit was to determine whether the U.S. 
government organizations responsible for managing IRRF (Iraqi Relief and 
Reconstruction Fund) projects have developed and approved polices and procedures for 
transferring the billions of dollars of assets purchased, renovated and constructed with 
IRRF funds to the Iraqi government and its citizens.  This audit focused specifically on 
asset recognition and transfer policies and procedures used by the Multi-National 
Security Transitional Command-Iraq (MNSTC-I).  We previously reported on the asset 
recognition and transfer policies and procedures used by the U.S. Army Corps of 
Engineers, Gulf Region Division-Project and Contracting Office.  We will report on the 
U.S. Agency for International Development in a separate report. 
 
Audit Conclusion:  MNSTC-I has developed an excellent process for transferring 
defense-related assets to the Ministry of Defense, but a lack of capability in the Ministry 
of Interior is impeding the transfer of police-related assets.  MNSTC-I is also actively 
participating in the DoS working group that is developing the policies and procedures for 
transferring assets to the Iraqi Ministries of Finance and Planning.  MNSTC-I’s 
challenges are (1) to continue it reform efforts in the Ministry of Interior and get an 
infrastructure management system in place, and (2) complete the development of a 
common policy and process facilitating the transfer of completed projects to Iraqi 
Ministry of Finance and Ministry of Planning, and then implement that policy in time to 
meet the Iraqi government’s budget planning deadlines.   
 
Recommendation:  We recommend that the Commanding General, MNSTC-I continue 
to support the evolving policies and procedures for transferring completed projects to the 
Iraqi Ministries of Finance and Planning and, once those procedures are finalized, ensure 
sufficient resources are made available to fully implement the procedures in sufficient 
time that the information can be used by the Iraqi government in formulating its calendar 
year 2007 budget. 
 
Command Reply:  Concur:  MNSTC-I will continue its active involvement with the 
IRMO Asset Recognition and Transfer working group which focuses on the development 
and refinement of transfer procedures to the Iraqi Ministries of Finance and Planning. In 
support of the Ministry of Interior’s real property management program, MNSTC-I is 
organizing a dedicated team to address the Ministry’s infrastructure management system 
and its acceptance of transferred properties. One of the primary missions is to quickly 
establish a baseline policy for sustainment of transferred assets in order to support the  
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submittal of appropriate facility sustainment funding request to meet the April 2006 start 
of the budget cycle.   This new team will concurrently work on establishing a functional 
Ministry of Interior infrastructure management capacity by reviewing and updating 
existing policies and procedures.  Personnel from the team will work from FOB Shield, 
beginning April 2006, and embed within the Ministry of Interior to assist and ensure 
development and implementation of the appropriate real property data management 
systems to provide for planning, budgeting and sustainment of transferred assets 
throughout their lifecycle.   
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